Downtime Readiness Review Action Iltem List

As of: 09/13/2004

Al# |DSS-43 Rebalancing — May 6, 2004 — Action Items: Due Date | Status Comments
Jeff Osman will compile a distribution list for those that would like to receive the
. . . ASAP Closed
1 |Daily status reports from Bill Dobie
John Cucchissi will ensure that the ECO/ECR documentation for the fire
suppression system platform is to be completed as soon as possible prior to the | ASAP | Closed | See e-mail forwarded by Gene Burke

beginning of the downtime.

from J. Cucchissi 05/20/04
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